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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

CERESlib March 8 March 22 March 29 New ssfa_typdef module.

Clouds March 8 March 22 March 29 New 3.7µm calibration, updated cloud mask, and
MODIS aerosol supplement to SSF.

X

Instrument March 8 March 22 March 29 Updates to the main subsystem to fix error in QC
reports and Aqua Memory Dump.  Update Pre-
ES8 generator with new error code when no
records are available to be written to the Pre-ES8.

Inversion March 15 March 29 April 5 Terra Beta3 delivery. X X

TISA Gridding March 15 March 29 April 5 1. SS9 & SS6: Removing the ERBE-like ADM
cases & using only the new ADM classes.

2. SS9:  SFC HDF product format changes.
3. SS6:  Adding Surface & Pristine Flux profile

level data to FSW product.

GGEO March 22 April 5 April 12 Delta delivery of calibration coefficients files.

CERESlib March 29 April 12 April 19 The static Spectral Correction Coefficient/Spec-
tral Response Function files are being added to
the /data directory in CERESlib.  Also, read rou-
tines to read these files are being added.

Instrument March 29 April 12 April 19 Delivery of new PGE CER1.3P2. Read subsetted
BDSI files and create gain trend files.

X X
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TISA Averaging March 29 April 12 April 19 1. Drop the Angular Model Scene type data out
of SRBAVG.

2. Add the standard deviation and the number of
observations for the total cloud fraction in
SRBAVG.

3. Add the CERES cloud data in SRBAVG.
4. Change the linear average of the cloud to

average for days with CERES observation.
5. Add the half-sine fit to the GGEO LW clear-

sky before interpolation.

SARB April 5 April 19 April 26 To allow SARB processing of FOVs with sun-
glint for TRMM Edition2B.

Inversion April 12 April 26 May 3 Add TRMM Edition2B modifications and Aqua
spectral correction coefficients.

X

ERBE-like April 12 April 26 May 3 Delivery of new PGE (CER2.4P1). Read spectral
response function trend files to create updated
Spectral Correction Coefficients.  Aqua Spectral
Correction Coefficients to support Aqua Beta1
processing.  Snow map issues resolved for Terra
Edition2.

X

Clouds April 19 May 3 May 10 Terra Beta4 delivery.  New MODIS emissivity
model, NESDIS snow and ice, polar mask, and 2
day processing will be included.
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Instrument April 19 May 3 May 10 Delivery of new PGE CER1.3P3.  Edition2 BDS/
IES processing.

X

MOA TBD
(Possibly May 10 for DAO data or June 14 for

ECMWF data)

GEOS4 driven changes.
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